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EXECUTIVE SUMMARY
Introduction
Vitamin A deficiency (VAD) and anemia are significant public health concerns in
Tanzania. Diet quantity, quality, and diversity are limited in Tanzania, which, along with
high rates of infection in children, contribute to high rates of vitamin A deficiency. Soiltransmitted helminths are ubiquitous among young children with prevalence ranging from
40% to 100% in different areas of the country. Integrated vitamin A supplementation
(VAS) and deworming programs will result in health benefits, including reduced morbidity
and mortality and improved iron status among anemic children.

Nationally targeted VAS started in 1987 with the inclusion of vitamin A capsules (VACs)
in kits distributed through the Essential Drugs Program (EDP) to government owned
primary health facilities. To increase coverage, VAS was introduced into routine services of
the Expanded Program on Immunization (EPI) in 1997 and the sub-national measles
immunization campaigns in 1999 and 2000. Another approach—twice-yearly distribution
during commemorative days—was inaugurated in 2001 during the Day of African Child in
June and World AIDS Day in December. While all of these supplementation approaches
are still being practiced, most VAS service to children aged 6-59 months occurs during the
two commemorative events. In the previous 12 VAS rounds, more than 90%, on average, of
the targeted children in Tanzania mainland were reached with the service. Since December
2004, deworming for children aged 12-59 months has been integrated with the VAS events
to improve their cost-effectiveness, and deworming coverage has been equally high.

Funding for VAS programs has depended mainly on UNICEF support, complemented by
district funding sources. Concern has been expressed that districts may find it difficult to
maintain high levels of vitamin A coverage as donors increasingly provide funds for health
“baskets” and general budget support rather than for specific programs such as VAS. In
October 2006 the Government of Tanzania (Tanzania Food and Nutrition Centre and the
Ministry of Health and Social Welfare), in collaboration with UNICEF, A2Z: The USAID
Micronutrient and Child Blindness Project, and representatives of district councils reached
a national consensus to help districts undertake a self-assessment on the likelihood of
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sustaining the preventative VAS and deworming program in light of this decentralization
and shifting of funds. The main objective of the assessment was to sustain high coverage of
the vitamin A and deworming program by identifying weak program components that
might impair stability, and devising measures to improve them.

Study design and methods
In October 2006, the Tanzania Food and Nutrition Centre, Helen Keller International
(HKI), and the A2Z project organized a 2-day national workshop in Dar es Salaam to
deliberate on the assessment methodology and the type and content of the assessment tools.
The 21 workshop participants represented national government and donor stakeholders in
VAS and deworming programs and one regional and four district health management
teams.

The participants identified eight program components to assess sustainability. They
developed a set of objective and subjective indicators for each program component, drafted
data collection and scoring tools, and agreed on an advocacy activity to be used during the
assessment. This advocacy activity involved a talk by knowledgeable staff to district
councils on the health impact of VAS, the rationale for increased district ownership in the
VAS/deworming program, and the importance of prioritizing the program in their annual
health plans. The draft assessment tools and the advocacy activity were pretested in two
districts in different zones.

To improve the reliability and timeliness of the exercise, 21 national facilitators (one per
region) were selected from TFNC and other health-related institutions to guide the process.
They received training on the tools and the advocacy activity. Each national facilitator was
assigned a regional counterpart, often a field coordinator for VAS and deworming program
who is a coordinator for reproductive and child health or immunization services. The
national and regional counterparts facilitated the district self-assessment for their assigned
region. Over a one-month period, the 21 teams visited all districts in their assigned regions.
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During their visit, the facilitators held a series of interviews and meetings with different
stakeholders including health facility staff, district council members, and community
members. During these meetings, the facilitators discussed different program components,
following the outline of the tool, recorded the responses to the questionnaire, and ensured
that records from reviewed reports, plans, and minutes were accurate. The facilitators also
recorded their own impression of the strength of each component based on all interviews
and meetings.

The assessment process resulted in completed annotated questionnaires capturing
programmatic areas of strength and weakness. A scoring process was included to provide
some objectivity to comparison across districts. Scores were generated from the district
self-assessment teams and from the facilitators for all 119 districts in Tanzania mainland,
using two scoring methods:
•

District self-assessment scores. Facilitators assisted district teams in completing the
questionnaire with sustainability indicators for eight program components. The
maximum ideal score for the eight components was 88. Cut-off points for each
program component were established to enable judgment on which districts were
vulnerable. Overall vulnerability scores were developed by creating dummy
variables on sustainability scores for each component (1=vulnerable, 0=not
vulnerable or relatively less vulnerable) and summing them up to obtain the overall
vulnerability score, with 8 points indicating the highest level of vulnerability.

•

Facilitators’ judgment scores. To complement the impressions of district staff doing
their own assessment, national facilitators also provided their impression of the
strength of each component. The facilitators did not score each indicator. Instead,
they looked at each program component as a whole and assigned a value ranging
from 0=not sustainable to 4=sustainable.

Summary of Results and Recommendations
The self-assessment process stimulated discussion and reflection and provided findings that
can be used to prompt action at the district and national levels to sustain high coverage and
to apply corrective measures where needed. The assessment demonstrated some strengths
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and weaknesses that were present across all districts, but also highlighted a number of
differences between districts, providing opportunities for improvement. The findings of the
assessment are summarized below for the eight program components along with
recommendations based on the findings.

1. Planning
For an activity to be sustained, it must be considered part of the district’s regular activities,
and thus must be included in the annual planning process.

About 89% of the 119 districts assessed included the VAS and deworming program in their
2006/07 comprehensive council health development plans (CCHPs).

Districts have a

variety of funding sources, including government block grants, donor basket funds, council
grants (from council/district’s own revenue), cost sharing funds (limited to some districts),
receipt in kind (drugs and other supplies purchased by the central government and allocated
to districts), UNICEF (before joining the team of basket fund donors) and other funding.
Funds budgeted in the annual CCHP should include support for every activity for which the
district has prior assurance of funding, and the district should be ready to implement that
activity. Some districts included UNICEF funding in the CCHP, but the majority did not,
though all the councils had been receiving the fund. The districts that included UNICEF
funding in their CCHPs specified the source of fund in the budget, and some put it under
other funding sources. The most secure source of funds is the ‘basket’ fund since once
planned, there is no flexibility for re-allocation. Basket funds are provided by government
and donor sources for general district use, and are considered reliable. Only 8% of districts
reported that funding for the December 2006 round was provided by council grants. In June
2007, only 46% of the districts had more than 50% of planned funds for VAS/deworming
from the basket fund component, and only 43% had more than 50% of estimated funds
needed planned in their CCHP. In only 13% of the districts was the VAS/deworming
program a priority in community plans. Overall, 34 (29%) of the districts appeared to be
vulnerable in the planning component of VAS/deworming.
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Recommendation: Districts should be encouraged to budget for the program in their own
CCHP budget including the basket fund which is considered the most reliable source of
funds. Once basket funds are planned, they cannot be reallocated.

2. Management and leadership
The VAS program requires clear management for effective and efficient implementation,
and thoughtful management also reflects the value placed on the program.

Poor

management may make the program vulnerable, and less likely to be sustained in an
effective fashion.

Only 44 of the 119 districts assessed (37%) indicated that they had adequate distribution
sites for the December 2006 round. Thirteen districts (11%) reported difficulties in delivery
of VAS and deworming services mainly due to late availability of supplies and funds for
implementation. Similarly, the district self-assessment scores indicated that only 16% of the
districts were considered vulnerable in program management and leadership.

Recommendation: Efforts should be made to protect the current best practices in
management and leadership reported in most of the districts.

3. Logistics supply
The VAS program depends on effective logistics, and capsule and promotional materials
must reach distribution sites on time and in adequate quantities for the program to be
effective. Poor logistics supply management makes the program vulnerable.

Adequate communication between programs and departments within district councils
facilitated effective use of available resources in 117 (98%) of the districts assessed. Most
districts (>83%) reported that key health managers were aware of and had access to tools
for estimating requirements for VAS and deworming supplies and for informing and
educating the public. Late delivery of supplies to the districts from the national level for the
twice-yearly events resulted in higher district costs for local distribution. Only about 55%
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of the districts reported reliable transportation of VAS and deworming supplies within their
districts. Overall, 21 districts (18%) were judged to be vulnerable in logistics supply.

Recommendation: Key actors at the national level need to ensure timely procurement and
delivery of supplies to the districts.

4. Supervision and monitoring
Given the twice-yearly nature of the VAS program as well as its historic evolution from
immunization campaigns, it is easy for district staff to see the program as separate from
their regular day-to-day work. Considering the program to be part of the routine work for
the district is critical for sustainability, and is reflected in both attitudes and the support
provided to the program.

Ninety-one (76%) of the 119 districts regarded implementation of the twice-yearly VAS
and deworming program to be a routine activity. About 84% considered VAS and
deworming a very important service, and 99% thought the service should continue.
Although the majority of the districts viewed VAS/deworming as a routine activity, more
than half (55%) had not yet included VAS/deworming services in their routine supervision
checklist. Moreover, payment of allowances to staff for VAS/deworming while at their
normal duty stations implies that these services were viewed as special rather than routine.
The allowance scheme in particular, with an excessive number of supervisors at some
distribution sites and inadequate supervision at other sites, may increase a district’s
vulnerability to a decline in coverage. Overall, 11 districts (9%) were judged vulnerable
with low sustainability related to supervision and monitoring.

Recommendation: Districts should determine the appropriate number of site supervisors to
contain costs and include VAS/deworming in the routine supervision checklist to ensure
that children missed during the twice-yearly events are reached through “mop up” actions.
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5. Advocacy and community ownership
The program is more likely to continue effectively if it is understood and valued by
community members who are involved with planning and implementation.

More than 90% of districts reported that both their council health management teams
(CHMTs) and council management teams (CMTs) were aware of the twice-yearly VAS and
deworming program, its impact on child mortality, and its cost-effectiveness. Most districts
(>87) scored well on questions related to the sustainability of community ownership.
However, only 39% of the districts mentioned involving the community in planning for
VAS/deworming events. About 59% of the districts indicated that communities would be
ready to contribute food for service providers during the twice-yearly events, and most
districts (92%) said that communities would protest if the program stopped.

Recommendation: The successful efforts to date should continue to build community
ownership of the program through well-designed, regular sensitization meetings and
advocacy to engage the community, mobilize participation, and raise the profile of
VAS/deworming events.

6. Availability of financial resources
In addition to inclusion of funds in the planning process, the details of financial
management and actual expenditure for the VAS distribution are critical. Districts that do
not take into consideration the VAS program needs as they manage the difficult task of
allocation of limited funds from different sources to different programs are more
vulnerable.

Nearly all (94%) of the districts included the VAS and deworming program at least once in
the past 5 years in their comprehensive council health development plans. For the round
immediately prior to the assessment, about 68% of the districts budgeted secure basket
funds for VAS/deworming. However, for the five distribution rounds prior to the survey,
the basket fund portion of the CCHPs only met between 16% and 29% of the districts’
estimated financial requirements. There was inadequate inclusion of the program in CCHP,
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particularly limited utilization of the basket fund, which provided less than 30% of the
estimated need.

Recommendation: Ensuring adequate provision for the VAS/deworming program within
the basket fund can improve the financial sustainability of the program.

7. Availability of human resources
Twice yearly VAS distribution involves extended outreach to communities, and thus
requires significant mobilization of both health staff and community volunteers. Failure to
plan for adequate human resources is likely to place districts at risk of not sustaining their
coverage achievements.

The human resources for VAS and deworming distribution were not felt to be adequate in
63 (53%) of the districts. Few (18%) of the districts had filled more than 80% of health
staff positions, although these unfilled positions do not seem to affect the twice-yearly VAS
and deworming events that involve mainly community volunteers. Furthermore, the ratio
of the service provider to the target group for distribution was adequate in most cases, and
the vast majority of districts (>94%) performed well in terms of involving social groups in
distribution activities. However, mobilization of human resources for the distribution was
felt to be time consuming, with no guarantee from round to round that adequate resources
would be available. Thus, about 49% of the districts were considered vulnerable in ensuring
the availability of human resources.

Recommendation: Local councils and the central government need to fill staff positions and
find secure mechanisms to ensure mobilization of adequate human resources to sustain
service delivery.

8. Program effectiveness
Tanzania has achieved stable high coverage for VAS distribution to 6-59 month old
children over the past five years. This measure of program effectiveness is critical, since
studies have proven that high coverage can result in reduced child mortality.
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Ninety-nine districts (>83%) reported that they had consistently attained coverage in VAS
of more than 80% in all of the five previous distribution rounds, and they had strategies in
place to reach those not covered and to sustain services. Only nine districts (about 8%)
showed inconsistency in their coverage achievement. Of the 9 districts found vulnerable in
terms of program effectiveness, 8 were also found vulnerable in financial resources; 4 in
advocacy and community ownership; 2 in planning; 1 in logistics supply; and 1 in
monitoring and supervision. Five of the 9 vulnerable districts were urban. Therefore,
inadequacies in financial resources and community ownership as well as urban settings
could be important factors to consider in devising efforts to sustain high coverage in VAS
and deworming.

This pattern of coverage was known prior to the sustainability assessment, and because of
this stability, it is difficult to differentiate districts on the basis of coverage achievement
alone. Furthermore, with such limited variation in coverage, the ability of the indicators for
different program components to ‘predict’ low coverage is limited.

Recommendation: Efforts should be made to maintain the high performance of the majority
of districts and help the few low performing districts improve their coverage.

9. Overall sustainability score
The application of scores to the different program components was somewhat subjective,
and there was no evidence to guide what scores to assign different indicators or questions.
However, scoring was added as a mechanism to help with district comparisons across the
spectrum of program components.

The mean district self-assessment scores on the eight components of sustainability,
expressed as the percent of the maximum ideal scores for each component, ranged from
40% on available financial resources to 92% on program effectiveness. The mean scores of
the national facilitators, based on a maximum possible score of 4 for each program
component, ranged from 57% on available financial resources to 80% on program
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effectiveness. A comparison of the scores of the district self-assessment with those of the
national facilitators indicates that the most variability (>30% deviation from mean scores)
is in two of the program components: planning for VAS/deworming events and the
availability of financial resources.

To facilitate comparisons across districts, the sustainability scores for each component were
used to derive a vulnerability score for that component as well as an overall vulnerability
rating, with 8 indicating the highest level of vulnerability. Seventeen districts (14%) were
judged most vulnerable because they scored greater than or equal to 50% (4/8) of the
maximum possible points on the vulnerability scale.

General conclusion and recommendations
The 17 districts identified as most vulnerable are scattered all over the regions of Tanzania
mainland. Further work may be done to determine whether there are any common
characteristics of these districts. Efforts to improve program sustainability should be
directed to districts that are not performing well in terms of availability of financial
resources, planning, logistics supply, and/or advocacy and community ownership as well as
those with a higher overall vulnerability rating.

Government and partner efforts should be harmonized to support these districts so that they
can improve and sustain the VAS/deworming program. Key actors at the national level
need to ensure timely procurement and delivery of the supplies to districts. Similarly, local
councils and the central government are advised to enhance efforts in addressing the issue
of high staff vacancies for the betterment of all health services. An important next step is to
share district experiences in acquiring and allocating funds for the VAS and deworming
program and ensuring regular monitoring so that the best practices for sustainable programs
are maintained and the weak ones addressed.
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1.0 INTRODUCTION
Vitamin A is an essential nutrient required for enhancing the body’s immunity against
diseases and for fostering normal growth and development, proper functioning of the eyes
particularly vision in dim light, and maintenance of epithelial cells and reproductive
systems. Vitamin A deficiency (VAD) is among the micronutrient deficiencies of public
health significance in Tanzania (TFNC, 1988). VAD is the leading cause of childhood
blindness in many developing countries and affects children’s immune systems, which
increases the risk of morbidity and mortality from common childhood infections such as
diarrhea disease and measles (Beaton et al, 1994; Ching et al, 2000).

Another public health concern is intestinal helminths. The World Health Organization
(WHO) estimates that around 2 billion people are currently affected by helminths,
resulting in enormous negative consequences for health and development (WHO, 2005).
These consequences include permanent organ damage, anemia, poor physical growth,
poor intellectual development and impaired cognitive function. Soil-transmitted
helminthes such as hookworm and whipworm are ubiquitous among young children with
a prevalence of 40% – 100% in different areas of Tanzania (Nyandindi, 2004). Deworming with albendazole or mebendazole has been found to be very beneficial for the
health of pre-school children (1-5 years) (Nyandindi, 2004; Alderman et al, 2006;
UNICEF, 2006). These benefits include reduced mortality and morbidity, increased iron
status among anemic children, reduced VAD and greater child weight and height gain.

A nationally targeted VAD control program began in 1985 with four main approaches:
dietary diversification, control of infectious diseases, nutrition education, and
supplementation of groups at high risk of VAD with high dose vitamin A capsules
(Ndossi, 2004; MOST, 2005). Targeted vitamin A supplementation (VAS) started in 1987
when the high dose vitamin A capsules were included in kits for the Essential Drugs
Program (EDP), which focused on children aged 6-59 months who presented with active
xerophthalmia and VAD precipitating diseases such as measles, persistent and acute
diarrhea, lower respiratory tract infections and moderate and severe protein-energy
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undernutrition. Because the EDP was confined to government owned dispensaries and
health centres, coverage of sick children was low, and many children at risk of VAD were
not reached.
To improve coverage, in 1997 VAS was integrated into routine services of the Expanded
Program on Immunization (EPI) targeting children less than 2 years old and post-partum
women. Low coverage persisted, especially for children over 9 months old since there
were no routine immunization services for this age group. In another effort to expand
coverage and provide universal preventive dosing, VAS was integrated into sub-national
measles immunization campaigns for children aged 6–59 months. These campaigns
covered 30 districts in 1999 and 52 districts in 2000 (out of the 110 districts of mainland
Tanzania) and achieved overall VAS coverage of 94% in 1999 and 99% in 2000.
The high VAS coverage achieved through the sub-national immunization campaigns was
the main basis for establishing in 2001 nationwide, twice-yearly VAS implemented during
commemoration of the Day of African Child in June and World AIDS Day in December.
The twice-yearly VAS events were integrated with deworming in December 2004. The
integrated deworming and VAS program is one of the steps to rationalize existing
disease/malnutrition control programs through integrated approaches that streamline
service delivery and improve cost effectiveness. At the moment, the vast majority of the
children aged 6-59 months who are covered with VAS and deworming services are
reached through the twice-yearly events.

The integrated VAS/deworming program has been successful in reaching high (above
90%) coverage of targeted children in 10 of the 12 previous rounds (TFNC & HKI, 2006).
This high coverage coincides with striking findings from the 2004/05 Demographic and
Health Survey (NBS and ORC Macro, 2005) that show a decline in under-five mortality
from 147 deaths per 1000 live births in 1999 to 112 per 1000 live births in 2004-05. The
same survey reported a decline in infant mortality rates from 99 to 68 deaths per 1000 live
births. A cost analysis study (MOST, 2005) conducted in 2004 of the twice-yearly VAS
program in Tanzania mainland demonstrated a high level of cost effectiveness of this
delivery approach relative to other health interventions.
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Funding for integrated VAS/deworming has been provided mainly by UNICEF
complemented by district funding included in district annual comprehensive council
health development plans (CCHPs). In districts that included VAS and deworming in
their CCHPs, funding was earmarked under the donor basket fund, government block
grant and a district’s own revenues. Some districts, even those that included VAS and
deworming in their CCHPs, did not earmark additional sources of funding but simply
included what they expected from UNICEF support in their annual plans.

Effective from 2007/08, UNICEF will join the group of basket fund donors; therefore, no
UNICEF funds will be directed to districts that are earmarked specifically for the
VAS/deworming program. This has raised concerns that districts may place less emphasis
on VAS and find it difficult to sustain successful VAS activities. Concerns have been
expressed about the adequacy of planning, management and leadership, staffing or
logistics supply to ensure sustained coverage (APOC & WHO, 2004).

In response to these concerns, partners working on VAS and deworming nationally
discussed the development of a tool to assist districts—the main implementers of the VAS
and deworming program—to undertake a self-assessment with some support from
national facilitators (HKI, A2Z & TFNC, 2006). The tool examines program components
to identify potential areas of vulnerability that could affect program sustainability. The
tool stimulates discussion and reflection and provides findings that can be used to prompt
action at the district and national levels to sustain high coverage and to apply corrective
measures where needed. This report presents the findings of the facilitated district selfassessment in Tanzania mainland and recommended actions.

1.1. Objectives of the assessment
The main objective of the study was to strengthen and sustain high coverage of the VAS
and deworming program in Tanzania by identifying aspects of different program
components that may impair program stability. The specific objectives were to:
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Assess the vulnerability and likely sustainability of the preventative VAS and de-

•

worming program in Tanzania mainland at the district level through a district level
self-assessment
•

Identify program elements that put the VAS and deworming program “at risk”

•

Take action based on the findings at the national and district levels to strengthen
the VAS and deworming program

2.0

STUDY DESIGN AND METHODS

The Tanzania Food and Nutrition Centre (TFNC), Helen Keller International (HKI), and
A2Z - The USAID Micronutrient and Child Blindness Project organized a two-day national
workshop on “Assessing vulnerability and sustainability of the preventative VAS and deworming program in Tanzania” in October 2006 in Dar es Salaam. Twenty-one people
participated, with representatives from a regional health department, four district health
departments, the Ministry of Health’s Reproductive and Child Health section, the National
Institute for Medical Research (TFNC), UNICEF, Helen Keller International (HKI), and
USAID.

The workshop participants identified the following eight program components to assess
sustainability:

1) planning, 2) management and leadership, 3) logistics supply, 4)

supervision and monitoring, 5) advocacy and community ownership, 6) availability of
financial resources, 7) availability of human resources, and 8) program effectiveness
(coverage). They also identified sources of information; methods for collection, analysis,
and reporting of the information; and the process for testing, refining, and scaling up the
tool. Data sources included:
•

Interviews with district health staff and managers, district heads of departments and
community leaders

•

District annual comprehensive council health development plans for the current and
past years

•

Reports of implementation of the VAS/deworming plans

•

Minutes of planning and evaluation meetings at both district and community levels

18

With the facilitation of an A2Z monitoring and evaluation consultant, participants
developed a set of objective and subjective indicators for each program component,
provided input into the development of data collection and scoring tools and agreed on an
advocacy activity as part of the assessment process. The draft assessment tools and the
advocacy activity were pretested in a district in the central zone and a district in the
southern coastal zone by staff from TFNC, HKI, and the Ministry of Health’s regional
vitamin A field coordinators. Modifications were made based on the field test results.
To improve the reliability and timeliness of the exercise, 21 national facilitators (one per
region) were selected from TFNC and other health-related institutions to guide the process.
They received training on the tools and the advocacy activity. Discussion with facilitators in
the course of the training resulted in further review and modification of the assessment
tools. Each national facilitator was assigned a regional counterpart, often a VAS field
coordinator who was either a reproductive child health coordinator or an immunization
coordinator, and the two facilitated the district self-assessment. Over a one-month period (1st
February to 6th March 2007), the 21 teams visited all districts in their assigned regions. All (119)
districts in Tanzania mainland participated in the self-assessment.
During each district visit, a short advocacy talk was given by knowledgeable staff to council
health management teams (CHMT) on the health impact of VAS/deworming, the rationale for
increased district ownership of the VAS/deworming program, and the importance of
prioritizing the program in their annual health plans. Approximately four members of a CHMT
who were well versed with the VAS and deworming program took part in the self-assessment.
The national and regional facilitors were present to guide district staff to ensure that the
questions were understood. The district staff answered questions on the sustainability tool
and provided their assessment for the program component being discussed. In addition, the
facilitators helped district staff with review of program records, including coverage results,
CCHP planning documents, and district and community meeting minutes to help answer
some of the questions pertaining to planning and community involvement.
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Answers to some of the questions required community visits. The facilitators and one of the
district respondents visited two communities and held meetings with community local
governments to explore community awareness, involvement, and support for the VAS and
deworming program.

From 4 to 40 community members could be involved in these

meetings. The responses from community visits and district staff were then reconciled.
Following the discussions with relevant district staff and community leaders, the facilitators
also provided their subjective assessment of sustainability for the eight program
components.

2.1. Methods of data analysis
Data were manually cleaned by a team of four national facilitators and verified by the
Nutrition Coordinator for HKI Tanzania and a national coordinator for the assessment from
TFNC. The coordinators contacted the districts by telephone to clarify any missing or
doubtful data found during the manual cleaning.

The manually cleaned data were entered, further cleaned and analyzed in both SPSS
version 12.0 and Microsoft Excel 1997 and later versions. The assessment process resulted
in a set of scores based on the questionnaire completed by the district assessment team and
a set of scores based on the judgment of the facilitators.

District self-assessment scores. The information collected during the district selfassessment process was aggregated and summarized using several scores.
•

Program component score. Scores were assigned to the indicators selected to assess
the sustainability of each program component, as shown in Annex 1. These scores
were summed to give an overall score for the component. For example, the
planning component consisted of six indicators: 1) inclusion of VAS/deworming in
the most recent CCHP, 2) money planned for the upcoming VAS/deworming
campaign, 3) reliability of the funding source, 4) presence of a VAS coordinator, 5)
presence of the VAS coordinator on the planning team for CCHP, and 6) priority
given to VAS/deworming in community plans submitted as part of the CCHP
planning process. The total maximum score for the planning component was 9. The
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overall maximum ideal scores for the other program components, based on the
questions asked and indicators used, were: management and leadership, 14;
logistics supply, 10; supervision and monitoring, 9; advocacy and community
ownership, 22; availability of financial resources, 11; availability of human
resources, 4; and program effectiveness (coverage), 9. Annexes 2-9 give the
indicator scores for all districts by program component, an overall score for each
program component, and total and mean scores for all districts.
•

Sustainability score. Annex 10 brings together the overall program component
scores from Annexes 2-9 and adds them up to get a total sustainability score for the
VAS/deworming program. The maximum ideal overall sustainability score, i.e., a
summation of all maximum program component scores, is 88.

•

Vulnerability score. The program component scores and the sustainability scores
were sorted in ascending or descending order to aid in determining which districts
were most vulnerable. For all components except advocacy/community ownership
and program effectiveness (coverage), districts that scored less than or equal to
50% of the ideal maximum score on the district self-assessment sustainability scale
were judged vulnerable (vulnerability score=1, not vulnerable or relatively less
vulnerable=0). Cut-off points on advocacy and community ownership as well as
program effectiveness were set at less than or equal to 75% of the maximum ideal
score (vulnerability score=1, not vulnerable or relatively less vulnerable=0) for
these program components since all districts scored above 50% and most were
above 75%.

Overall vulnerability scores were computed by adding the

vulnerability scores for each program component with 8 points indicating the
highest level of overall vulnerability for a district’s VAS/deworming program. The
vulnerability scores are presented in Annex 11.

•

Facilitators’ judgment scores. Another set of scores represents the judgment of the
facilitation team on program sustainability for each program component. The
facilitators did not assess all the program indicators. Instead, they looked at each
program component as a whole and assigned a value with 0=not sustainable, 1=possibly
sustainable, 2=somewhat likely, 3=very likely, and 4=sustainable. The scores of the
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facilitators for each component and each district are also found in Annexes 2-9. The
facilitators’ eight program component scores are summed and presented in Annex 10.
The overall maximum ideal sustainability score a district could achieve based on
facilitator judgment was 32. These scores were mainly used to provide an independent,
subjective assessment of the district self-assessment. Since there was good consistency
between these and district scoring, the facilitator judgment scores were not used in
computing the vulnerability score.

The example below illustrates the different types of scores for one district.

Example of Program Component, Sustainability and Vulnerability Scores (Magu District
in Mwanza Region)
Program Component
Overall Program Component and
Vulnerability
Sustainability Scores
Score
District Score/ Facilitator Score/
District SelfIdeal Score
Ideal Score
Assessment
(1=vulnerable)
Planning
4/9
2/4
1
Management/Leadership
7/14
4/4
1
Logistics supply
8/10
3/4
0
Supervision/monitoring
6/9
4/4
0
Advocacy/community ownership
18/22
3/4
0
Availability of financial resources
8/11
3/4
0
Availability of human resources
3/4
2/4
0
Program effectiveness (coverage)
9/9
4/4
0
Sustainability Score
63/88
25/32
Vulnerability Score
2/8

3.0 RESULTS AND DISCUSSION
This section summarizes the results of the district self-assessment and the facilitators’
judgment for each of the program components.

3.1. Planning VAS and Deworming Program

As mentioned above, the planning component was assessed based on inclusion of the
VAS/deworming program in the CCHP, the proportion of estimated funds needed
included in the plan, inclusion of the program in the basket fund component of CCHP,
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proportion of funds planned from the basket fund component and reliability of the funding
sources. Other indicators used to assess planning sustainability were the availability of a
VAS and deworming coordinator, inclusion of the coordinator in the CCHP planning
team and the presence and priority of VAS and deworming in community plans (Annex
1). The district scores on the planning component are indicated in Annex 2.

Districts have a variety of funding sources, including government block grants, donor
basket funds, council grants (from council/district’s own revenue), cost sharing funds
(limited to some districts), receipt in kind (drugs and other supplies purchased by the
central government and allocated to districts), UNICEF (before it joined the team of
basket fund donors), and other funding. Funds budgeted in the annual CCHP should
include support for all activities for which the district has prior assurance/commitment
from the funding partner; and the district should be ready to implement the related
planned activities. Basket funds are provided by government and donor sources for
general district use, and are considered reliable since once planned there is no flexibility
for their re-allocation. Some districts included UNICEF funding in the CCHP, but the
majority did not, though all the councils had been receiving the fund.

Table 1 shows that 89% of the 119 districts assessed had a VAS and deworming program
included in their 2006/07 CCHPs. Only 43% of the districts had planned funds in their
CCHP of more than 50% of estimated actual needs to implement the June 2007 round for
VAS and deworming services. About 37% of the districts did not include the program in
the basket fund component of their CCHP, and only 46% had received more than 50% of
their planned funds for VAS/deworming from this source. The two main sources of funds
for the December 2006 round of VAS and deworming events were the basket fund and
various sources not indicated in CCHP (presumably dominated by UNICEF funding),
with 61% of the districts reporting these funding sources. The least reported source of
funds (8% of the districts) for the December 2006 round was district council grants.

Funding. District respondents for the self-assessment were asked whether the sources of
funding for their VAS and deworming programs were reliable on a 3-point judgment scale

23

(Table 1). Only 10 districts (8%) indicated that the funding sources were very reliable.
Overall, about 49% of estimated funds needed for the June 2007 round of VAS and
deworming were included in CCHPs, and the basket fund component met about 48% of
funds planned for the events (Table 2). For the December 2006 round, the main sources of
funds were the basket fund, sources not planned in CCHP and the government block
grant. The median value was Tsh. 1,160,000 (range of 9,045,000) for basket funds and
Tsh. 500,000 (range of 12,130,500) for sources not in CCHP. Most districts did not
include sources from council and government block grants. The reported UNICEF funds
for the round ranged from Tsh. 0 to 6,086,000; most districts reported that they did not
use this funding source.

Table 1: Sustainability of planning for VAS and deworming program based on district
self-assessment scores
Indicators of Planning Sustainability

Number of
districts
(N=119)

% of
districts

VAS and deworming included in 2006/07 CCHP
> 50% estimated need of funds planned in CCHP
VAS and deworming not include in basket fund component
> 50 % planned funds obtained from basket fund component
Source of funds for December 2006 round
-Basket funds
- UNICEF
-GB Grant
-District Council
Not planned in CCHP
Reliability of source(s) of fund
Very reliable
Reliable
Not reliable
Presence of VAS and deworming Coordinator
VAS/deworming coordinator participate in CCHP planning
VAS and deworming prioritized in community plans
Vulnerable: Score in planning<50% of maximum ideal score

106
51
44
55

89
43
37
46

73
28
33
10
73

61
24
28
8
61

10
76
33

8
64
28

106
95
13
34

89
80
11
29

VAS and deworming coordinator and community plans. Nearly 89% of the districts
reported that there was a VAS and deworming coordinator present at the district level, and
80% responded that the coordinators were members of CCHP planning teams. The
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VAS/deworming program appeared as a priority in community plans in only 13% of the
districts. The assessment teams reviewed a total of 2,669 letters and minutes of
community meetings sent by communities to district health teams indicating health
priorities in their villages/streets. Only 81 (3%) of these mentioned VAS or deworming.

The overall self-assessment score on sustainability of planning the program indicated that
districts attained a mean score of 5.07 out of a maximum ideal score of 9 (56%). Thirtyfour districts (29%) had sustainability scores of less than or equal to 4.5 out of 9 points
and were thus judged vulnerable (Annex 2).

Table 2: Funds planned for June 2007 and December 2006 rounds of VAS and
deworming events in 119 districts of Tanzania mainland
Element of planned funds assessed

Range

Mean

Standard De Median

Estimated fund needed for June 2007 round (Tsh)

1,000,000-

6,993,260

3,753,432

6,784,000

18,299,900
VAS & deworming funds in CCHP, June 2007 (Tsh)

0- 15,978,000

3,275,734

2,694,870

2,615,000

VAS & deworming planned from basket fund, June 07

0- 8,380,000

1,679,710

1,985,494

1,000,000

Percent need planned in CCHP, June 2007

0- 100

47.8

32.0

46.4

Percent need planned in basket fund, June 2007

0- 100

48.0

44.7

40.0

Funds for December 2006 from UNICEF (Tsh)

0 – 6,086,000

649,480

1,278,294

0

Funds for December 2006 from basket fund (Tsh)

0- 9,045,000

1,774,663

2,080,447

1,160,000

Funds for December 2006 from district council (Tsh)

0- 1,665,000

57,588

240,660

0

Funds for December 2006 from GB Grant (Tsh)

0-15, 978,000

920,156

2,284,739

0

Funds for December 2006 from WVT (Tsh)

0- 4,816,000

64,672

477,977

0

Funds for December 2006 from HKI Tanzania (Tsh)

0- 450,000

3,782

41,251

0

Funds spent for December 2006 but not in CCHP (Tsh)

0- 12,130,500

1,121,251

1,651,882

500,000

Discussion
Significant differences among districts are evident in planning for and receiving adequate
funds for the twice-yearly VAS and deworming program. Most districts budgeted less
than 50% of their actual requirements to implement the program. This is likely to result in
low quality services and even failure to pay for essential services such as service
provider’s transport and meal allowances. Most of the districts are of the opinion that
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funds are reliable even though between 37% and 72% of them had not utilized basket or
government block funds for the events partly due to over dependence on UNICEF funds.

The amount of funds for VAS/deworming in most CCHPs underestimates the actual funds
available for implementing the programs. UNICEF’s contribution, which until recently
has covered the largest proportion of program specific costs (MOST, 2005), is not
reflected in plans for 76% of the districts. UNICEF has been providing between Tsh.
2,000,000 and 2,500,000 for every round of the twice-yearly events in all districts (TFNC,
2006). Absence of UNICEF funds in most CCHPs may partly be due to lack of prior
assurance from UNICEF on the amount of funds it planned to provide each district
council for the VAS and deworming events. UNICEF is now moving their contribution
into basket funds.

Districts should be encouraged to budget for VAS/deworming using the basket fund
component, which is considered the most reliable source of funds. Once the funds are
allocated, there are no provisions for re-allocation (HKI, A2Z & TFNC, 2006).
Moreover, with UNICEF joining the team of basket fund donors, UNICEF will no longer
be providing direct support to districts for VAS/deworming.

It was unclear from the assessment if districts that included HKI and World Vision
Tanzania (WVT) as source of funds for implementing the December 2006 round of the
VAS and deworming were assured of this funding. HKI provided support for advocacy,
skills development workshops and advocacy meetings with councilors and other key
persons influential in CCHP planning between April and November in 2006 in a total of
20 districts. These activities should not have been counted as funds for provision of VAS
and deworming services or have created an automatic expectation of funding for
implementation. Districts should focus more on basket and other already established
council funding sources to plan for their services. They should be reminded to plan only
for funds that they are sure will be available, preferably with official commitment from
potential funding partners.
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In addition to questions on funding sources, the self-assessment included questions on the
VAS coordinator. It is highly commendable that most district councils have appointed
coordinators for VAS and deworming activities as this broadens the chance of prioritizing
the program. Communities in many districts have not yet included VAS as a priority in
their plans although they participate actively, following directives from the district
councils every round of the interventions. Regular community sensitization and advocacy
on health and nutrition, including VAS and deworming, is important to facilitate increased
prioritization of related services.

3.2. Management and Leadership of VAS and Deworming Program

In the 119 districts assessed, 24% provided VAS and deworming services for 2 days and
80% for about one week. The number of sites used for the December 2006 round of VAS
and deworming distribution ranged from 13 to 313 per district. Only 37% of the districts
viewed these sites as adequate (Table 3). Ninety-eight districts (82%) had more than 80%
of the sites served by at least one formal health worker. Thirteen districts (11%) reported
problems with distribution of VAS and deworming services mainly because of late
availability of supplies and funds for implementation. Shared transportation was most
frequently cited as an example of the integration of VAS/deworming with other
development activies in the council. For example, cars from non-health deparments such
as education and natural resources may be used for VAS/deworming.

The mean walking time of people from home to the distribution site in 97% of the districts
is more than 10 minutes, and about half of the districts reported a walking time of more
than 30 minutes. Except for the walking time to the service post and high client load
reported at sites in 45 districts, most districts rated themselves high on the management
and leadership indicators (Annex 3), with only 16% of the districts regarded as vulnerable
for this program component.
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Table 3: Sustainability of Management and Leadership of VAS and deworming
program based on district self-assessment scores
Indicators of Management and Leadership Sustainability

Adequate distribution sites for December 2006 round
> 80% of sites served at least with one trained health worker
Average walking distance to the services within 10 minutes
Minimum population served at site <200
Maximum population served at site >500
Efficiency in provision of supplies
Efficiency in budget release
Efficiency in volunteer mobilization
Efficiency in volunteer/staff work
Efficiency in assistance from CHMT
Efficiency in cooperation with CMT
VAS and deworming distribution to be simple
Vulnerable: Score in Management/Leadership<50% of maximum ideal score

Number
of districts
(N=119)

% of
districts

44
98
3
12
53
99
100
114
118
117
106
117
19

Discussion
Areas of vulnerability in many districts were inadequacy in the number of service posts,
long distance from home to the posts and inappropriate number of children served per
site. Too many or too few children in some sites may result in inefficient use of resources.
Integration of distribution with other activities within the districts is viewed as a way for
sustaining the program. Efforts should be made to protect the current best practices in
management and leadership reported in most of the districts, and to facilitate sharing of
experiences among districts.

3.3.Logistics Supply in VAS and Deworming Program

Most districts reported performing well in indicators related to logistics supply (Table 4,
Annex 4). Almost all districts (98%) thought that communication was adequate to
facilitate effective use of available resources, and 94% noted that tools were available for
estimating the quantities of VAS and deworming supplies needed. Most (87%) of the
districts reported that key district health managers knew how to use these tools, and the
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37
82
2
10
45
84
84
96
99
98
89
98
16

majority of districts (68%) reported using IEC and related communication efforts in the
previous round.

The indicators showing greatest vulnerability were the ones related to service delivery
with 75% to 96% of the districts vulnerable in at least one of the three supply delivery
indicators. Late delivery of supplies for the twice-yearly events from the national level did
not allow adequate lead-time for timely and efficient delivery of the supplies to serviceproviding outlets within the districts. Only 55% of the districts described the
transportation of VAS and deworming supplies within the districts as “very reliable.”

The mean score on the sustainability scale for logistics supply was 6.5 out of 10
maximum ideal points (65%) (Annex 10). Twenty-one districts (18%) scored less than or
equal to 50% on the sustainability scale on logistics supply and thus they were judged
vulnerable.

Table 4: Sustainability of Logistics Supply in VAS and deworming program based
on district self-assessment scores
Indicators of Logistics Supply Sustainability

Number of
districts
(N=119)

% of
districts

Adequate communication for effective use of resources
VAS deworming supplies available > 2 months before implementation
Adequate lead time for delivery of the supplies and implementation
>2 out of 5 previous rounds supplies received in time for distribution
Presence of tools for estimating VACs and deworming tablets needs
Key district health managers know how to use the tool
IEC materials/communication efforts used in previous round
Reliability of vehicle transportation of supplies within district
-Very Reliable
- Reliable
- Not reliable
Effective cross-sectional sharing of transportation resources
Vulnerable: Score in Logistics Supply <50% of maximum ideal score

117
5
30
24
112
104
81

98
4
25
20
94
87
68

65
51
3

55
43
3

118
21

99
18

Discussion
Late arrival of supplies from the national level was viewed as the most vulnerable aspect
of logistics supply and could weaken the sustainability of the program. Most districts
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reported adequate communication to facilitate effective use of resources, particularly the
effectiveness of cross-sectional sharing of transport within different departments.
However, in many districts delays of delivery of supplies from national level leads to
higher district costs for local distribution because it becomes difficult to integrate delivery
in routine distribution and supervision routes in the districts.

Key actors at national level—TFNC, UNICEF and Medical Stores Department (MSD)—
need to strive for timely procurement and delivery of the supplies to districts. Regular
monitoring is important to ensure that the best practices in logistics supply such as
effective cross-sectional sharing of resources and use of tools to estimate supply
requirements are maintained and that weak elements are addressed.

3.4 Supervision and Monitoring in VAS and Deworming Program

Districts expressed strong support for the twice-yearly VAS/deworming program as
reported in the supervision and monitoring component of the self-assessment (Annex 4).
Approximately 84% of the districts consider the program very important, and 99% want
to see it continued (Table 5). Three-fourths regard implementation of the twice-yearly
VAS/deworming program as a routine service, although nearly 83% of the districts had
more than half of their staff paid an allowance for providing the service at their routine
duty stations, which suggests that the VAS program is not managed as a routine activity.
Most (80%) district teams completing the self-assessment were of the opinion that staff
would provide the service even without being paid allowances.

During the previous round, more than half of the distribution sites received supportive
supervision by the end of the first day of implementation. The self-assessment identified
two areas of weakness related to supervision. Most (54%) districts had not yet included
the VAS/deworming services in their routine supervision checklist. On the basis of the
criteria set for the self-assessment, many districts had more supervisors for the sites than
needed for optimal utilization of resources.
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Table 5: Sustainability of Supervision and Monitoring in VAS and deworming
program according to district self-assessment scores
Indicators of Supervision and Monitoring Sustainability

Number
of districts
(N=119)

% of
districts

VAS and deworming events considered routine activities
>50% of staff providing the services at duty stations paid allowances
District staff think VAS and deworming is important
-Very important
-Important
- Not important
Staff think VAS and deworming program should continue
District Staff would work without being paid allowances
>50% of sites visited by supervisor end of first day of implementation
Supervisor to site ratio <1:10
VAS and deworming in district supervisor’s checklist
Vulnerable: Score in Supervision & Monitoring <50% of maximum ideal score

91
99

77
83

100
19
0

84
16
0.0

118
95
84
50
54
11

99
80
71
42
45
9

The mean district self-assessment score, expressed as a proportion of the 9-point
maximum ideal score for supervision and monitoring, was 67% (Annex 10). Eleven (9%)
of the districts were judged vulnerable and thus likely to have low sustainability of
supervision and monitoring of the program

Discussion
Elements likely to positively impact the sustainability of supervision and monitoring are
staff attitude that the program is routine and should continue and a willingness to provide
VAS/deworming services without allowances.

Staff allowances for VAS/deworming

services performed at their normal duty stations are the most likely threat to vulnerability
for this program component because they imply that the services are viewed as special
events rather than as a routine activity. One possible explanation for the allowance is that
some staff during the twice-yearly events provide the services outside of their normal
work hours and even on weekends and holidays.

To ensure sustainability, districts should optimize the number of supervisors so that they
do not make the events unnecessarily expensive. Twice-yearly VAS/deworming should be
included in the routine supervision checklist to facilitate “mop up actions” to reach the
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children that miss the service during the days set for the mass supplementation and
deworming events.

3.5. Advocacy and Community Ownership in VAS and Deworming Program

This section of the self-assessment reviews the level of awareness of the VAS/deworming
program and the extent to which communities are involved, with details for each district
found in Annex 6. Awareness of the program is high among council health management
teams (CHMTs) with 91% of the districts reporting that their council members were well
informed of the twice-yearly program and the remaining districts (9%) reporting modest
awareness (Table 6). More than 90% of the districts reported that both their CHMTs and
council management teams (CMTs) were aware of the program’s impact on child
mortality and its cost-effectiveness.
Most districts (87%) scored well on indicators of sustainability of community ownership
except for planning, in which only 39% of districts mentioned any community
involvement. Service providers also reported limited community involvement in planning
and the absence of the VAS/deworming program on the agenda of community
development meetings. More than half (59%) of the districts indicated that communities
would be ready to contribute food for service providers during the twice-yearly events,
and 92% thought that communities would protest if the program ended.
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Table 6: Sustainability of Advocacy and Community Ownership of VAS and
deworming program based on district self-assessment scores
Indicators of Sustainability of Advocacy and Community Ownership

Number of
districts
(N=119)

Awareness of members of CHMT of the program
108
-Most aware
11
-Somewhat aware
0
- Not aware
119
Knowledge of CHMT on impact of the program on child mortality
117
Knowledge of CHMT on cost effectiveness of the program
Awareness of CMTs on impact of the program on child mortality
68
-Most aware
51
-Somewhat aware
0
- Not aware
116
Knowledge of CMTs on impact of the program on child mortality
108
Knowledge of CMTs on cost-effectiveness of the program
Community members aware about VAS and deworming
69
-Most aware
50
-Somewhat aware
0
- Not aware
46
Community involved in planning
104
Community involved in selecting service providers
106
Community involved in service provision
107
Community involved in follow up of missed children
116
Community involved in mobilizing parents/caretakers
Community involved in other contributions (food, accommodation to service providers 117
premise/venue, etc)
29
VAS and deworming in community development agenda
55
Service providers reporting community involvement in planning
70
Community would contribute food/funds for service providers if needed
109
Communities would protest if the program stops
40
Advocacy presentation done to council during the assessment
Vulnerable: Score in Advocacy and Community Ownership <75% of maximum 35

The mean score attained by districts was 79% of the maximum ideal score on the
sustainability scale (17 out 22 points) for advocacy and community ownership. The
facilitator’s judgment was similar with a mean of 70%. Even with a higher cut-off point
for vulnerability (< 75% of the maximum points on the scale) than most of the other
program components, only 35 districts (29%) were judged vulnerable.
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% of
districts

91
9
0
100
98
57
43
0
98
91
58
42
0
39
87
89
90
98
98
24
46
59
92
34
29

Discussion
Although most districts seem to perform well in terms of advocacy and community
ownership, there are areas for improvement, particularly as they relate to building a spirit
of community ownership of the program. Well-designed and regular sensitization and
advocacy in CCHPs will help involve communities in planning and prioritization of
VAS/deworming events and minimize dependency on decision-making from higher
administrative levels. Even though these events have been occurring since 2001, districts
need to remind communities of key health interventions such as VAS and deworming that
are often overlooked when communities identify their priorities.

3.6. Financial Resources Available in VAS and Deworming Program

The contribution of financial resources available to sustain the VAS and deworming
program was assessed by reviewing CCHPs for the past five years to determine if the
program was included in the council health plans and the proportion of program funding
obtained from the basket fund component of CCHP. Annex 7 provides each district’s
response to the questions on available financial resources. Table 7 shows that 94% of the
districts had included VAS and deworming in their CCHP at least once in the past five
years. Seven districts—Bunda, Sikonge, Uyui, Mufindi, Lindi Urban, Simanjiro and
Mwanga—did not include the program in any of their CCHPs in the 5 years prior to the
self-assessment.

Table 7 also indicates that 31 districts (26%) did not include more than Tsh 500,000 for
the VAS/deworming program in their basket fund component in any of the five previous
distribution rounds held prior to the assessment. One encouraging sign is that 77% of the
districts did include the program in the basket fund for the most recent round at the time
of the assessment.
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Table 7: Sustainability of Available Financial Resources for VAS and deworming
program based on district self-assessment scores
Indicators of Sustainability of Available Financial Resources

Number of years with VAS/deworming in CCHP out of 5 past years
>3 rounds out of 5
2-3 rounds out of 5
1 round out of 5
None (0)
VAS & deworming in basket fund for the most recent distrib. Round
Distrib. rounds out of 5 previous, with VAS in basket fund > 500,000/=
3-5 rounds
1-2 rounds
None (0)
Vulnerable: Score in Available Financial Resources < 50% of maximum

Number
of districts
(N=119)

% of
districts

37
56
19
7

31
47
16
6

81

77

54
34
31

45
29
26

74

62

For the five distribution rounds prior to the survey, use of the basket component met only
16% to 29% of the estimated funds needed by the districts (Table 8). Although the amount
of funds related to the estimated need and basket component for the five rounds was not
compiled in this assessment, the median estimated amount needed by a district for the
June 2007 round (the most immediate round after the self-assessment) was reported at Tsh
6,784,000 with a range of Tsh 1,000,000 to Tsh 18,299,900.

Taking all these factors together, the mean score on overall sustainability of available
financial resources was 4.8 on an 11-point sustainability scale (40%). Nearly two-thirds
(62%) of the districts were judged vulnerable on the financial resources program
component.

Table 8: Percent of estimated need of funds used from basket fund
by 119 districts in 5 distribution rounds prior to the assessment
Distribution Round

% of estimated need used
from basket fund
29
19
20
18
16

December 2006
June 2006
December 2005
June 2005
December 2004
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Discussion
Three-fourths of the districts included the VAS/deworming program in at least half of the
distribution rounds reviewed. However, more than half of them utilized the basket fund of
greater than Tsh 500,000 in less than half of the distribution rounds (1-2 rounds out of 5).
During the workshop to develop indicators and tools for the self-assessment, participants
agreed that Tsh 500,000 was a minimum acceptable amount that a district would need to
run one round of the VAS and deworming events. Inadequate inclusion of
VAS/deworming in CCHP, particularly limited utilization of the basket fund (<30%
estimated need), should be addressed to improve financial sustainability of the program.

3.7. Human Resources Available in VAS and Deworming Program

More than half (53%) of the districts reported that they did not have adequate human
resources for VAS and deworming distribution, and only 19% of the districts had more
than 80% of health staff positions filled (Table 9, and Annex 8 for district details).
However, most districts (>86%) reported successful involvement of social groups in
VAS/deworming activities through public announcements, transport assistance, planning,
etc., and most reported an acceptable ratio of volunteers plus staff to population for their
sites. The mean score on the overall sustainability on human resources available was 2.5
on a 4-point sustainability scale (63%) and 2.9 on the 4-point facilitator scale (73%).
Overall, about half (52%) of the districts were assessed as vulnerable in the area of
available human resources for sustained programming.
Table 9: Sustainability of Human Resources Available for VAS and deworming
program according to district self-assessment scores
Indicators of Sustainability of Available Human Resources

Number of % of
districts
districts
(N=119)

Adequate manpower for the distribution
>80% of health staff vacancies filled
Ratio of service providers to population >1:500
Social groups used for mobilization of activities for last distribution
Vulnerable: Score in Human Resources Available < 50% of maximum

56
23
103
112
62
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47
19
87
94
52

Discussion
Many districts report that they do not have adequate manpower for the VAS distribution,
and most indicate a high staff vacancy rate, which is assumed to have a negative effect on
the provision of routine health services. However, given the high coverage achieved, staff
openings do not seem to have a significant effect on the twice-yearly VAS and
deworming events most likely because community volunteers complement health sector
staff used for the distribution. Furthermore, the adequacy of ratio of staff and volunteers
to population for most distrists suggests that human resource management is not a critical
issue. This mismatch between the perception of inadequacy of manpower, and good
community involvement, mobilization of volunteers and adequate staff ratios may reflect
the amount of time and energy needed to achieve these manpower goals, and a sense that
this process may be vulnerable. To improve overall health services, local councils and the
central governments need to address the issue of high staff vacancies, and support districts
in their mobilization of volunteers.

3.8. Effectiveness of the VAS and Deworming Programs

Assessment of program effectiveness, as measured by coverage, mainly involved a review
of the five recent distribution rounds prior to the assessment. Most districts (83%)
reported that they had consistently attained a VAS coverage of more than 80% in all five
previous distribution rounds and had strategies to reach those that were missed, sustain the
services and reduce program costs (Table 10 and Annex 9). The reported common
features of the “mop-up” and program sustainability strategies were: house-to-house visits
to reach children that were missed during the twice-yearly events, increasing the number
of service distribution sites or days, inclusion of the program into CCHPs and increased
community sensitization.
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Table 10: Sustainability of Effectiveness of VAS and deworming program based on
district self-assessment scores
Indicators of Sustainability of Program Effectiveness

Number of
districts
(N=119)

% of
districts

VAS Coverage >80% in any one of the 5 previous distribution rounds
VAS Coverage >80% in all the 5 previous distribution rounds
VAS coverage over the 5 previous rounds has been increasing/stable
Maximum and minimum difference in VAS coverage <20%
Mop up strategy following VAS and deworming distribution
Content of mop up strategy
-House to visit to reach children that missed the service
-Increasing the number of distribution posts or days
-Increased community sensitization
-Othersa
Strategy to sustain the program and reduce cost
Inclusion of the program in CCHP
Inclusion of the program in basket fund component of CCHP
Regular community sensitization
Add service delivery posts
Others
Vulnerable: Score in Program effectiveness < 75% of maximum ideal

119
99
105
90
110

100
83
88
76
92

49
23
22
17

41
19
19
14

105
77
9
8
2
9

88
73
9
8
2
9

9
8
Others included: Integration of the program with routine services including mobile and outreach services,
increasing allocation of funds to RCH services.

a)

Many districts seemed to perform well on the indicators selected to measure sustainability
of program effectiveness (coverage). Only nine districts (8%) were judged vulnerable with
little likelihood of sustaining high coverage. These districts were Kibaha Municipal,
Kishapu, Ilala Municipal, Lindi Urban, Kilombero, Mtwara Mikindani Municipal, Kilindi,
Ruangwa and Tabora Municipal. Of the 9 districts found vulnerable in terms of program
effectiveness, 8 were also found vulnerable in financial resources; 4 in advocacy and
community ownership; 2 in planning; 1 in logistics supply; and 1 in monitoring and
supervision. Five of the 9 vulnerable districts were urban. Therefore, inadequacies in
financial resources and community ownership as well as urban settings could be important
factors to consider in devising efforts to sustain high coverage in VAS and deworming.

The mean district self-score on program effectiveness was about 93% of the maximum
ideal on a 9-point sustainability scale.
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Discussion
Efforts should be made to maintain high performance in the indicators for program
coverage and help the few low-performing districts to improve their status. Of the
vulnerable districts, Kibaha Municipal, Kishapu and Kilindi did not have sufficient
coverage data to facilitate assessment on effectiveness because they recently formed
independent health management teams. These three districts had not yet started organizing
the VAS and deworming events in some of the distribution rounds assessed although they
were officially recognized as districts in 2002. Of greater concern are the other six
districts, 4 of which are urban councils that implemented the twice-yearly events in all the
rounds assessed.

Improvement in components of financial resources available and

advocacy and community ownership may contribute to improving the sustainability of
program effectiveness.

3.9. Overall Sustainability in VAS and Deworming Program
The mean district self-scores on the eight program components of sustainability, expressed as
a percent of the maximum ideal scores on the program component sustainability scales (see
section 2.1 -methods of analysis - for a discussion of maximum ideal scores), ranged from
46% on available financial resources to 93% on program effectiveness (Figure 1).
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Figure 1: Mean scores on district self-assessment and facilitator’s judgment
on sustainability of VAS and deworming program components
Total score

Percentage

Facilitator’s judgment

Program effeciveness (Coverage)

Human resources

Financial resources

Advocacy and community ownership

Training, supervision and monitoring

Logistic supply

Management and leadership

Planning

100
90
80
70
60
50
40
30
20
10
0

The mean scores on national facilitators’ judgment based on a maximum possible score of 4
for each program component ranged from 58% on available financial resources to 80% on
program effectiveness. In six of the eight components, the facilitators’ judgment was higher
than the district teams’ assessment, although for most components there was reasonable
agreement.
There was more variability (higher proportions of deviations from mean scores) for three
components: financial resources, human resources and planning from district selfassessments (Figure 2). The standard deviation expressed as a percentage of the mean scores
was greater than 30% for these three components, suggesting greater differences between
districts for these components. The same pattern was observed for facilitator scores.
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Figure 2: SD as proportions of mean scores on aspects of sustainability
of VAS and deworming program
Planning

Mangement &
Leadership

58.8

Percent of mean score

Logistics Supply

32

30.6

20

19.7

18.4

15.7
10.7

8.9

Training ,
Supervision &
management
Advocacy &
Community
ow nership
Financial
Resources
Available
Human Resources
Available
Program
Effectiveness

1

SD scores on sustainability aspects

Overall Score

The sustainability scores were used to develop vulnerability scores for each program
component and for the overall program. Overall vulnerability scores ranged from 0 to 5
on an 8-point scale. Seventeen districts (14%) were judged most vulnerable as they scored
greater than or equal to 50% (4/8) of the maximum possible points on the vulnerability
scale (Figure 3 and Annex 11).
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Figure 3: Vulnerability of VAS and deworming programs in 119 districts of Tanzania mainland

7%
14%

Not vulnerable
12.5 to <50% of maximum vulnerability
>= 50% of maximum vulnerability score

79%

Discussion
Generally districts had low sustainability scores compared to the maximum ideals,
suggesting need for improvement. Both the district self-assessments and the facilitators’
judgment showed considerable variability in available financial resources and planning.
The scores on planning and available financial resources as well as those on overall
vulnerability may be useful in selecting districts where more efforts to improve the
programs should be focused. This assessment indicates that these efforts needed to be
directed to the 17 most vulnerable districts.
4.0 GENERAL CONCLUSION AND RECOMMENDATIONS
The indicators used in the sustainability tool have shown variability among districts; thus,
they will likely be useful in comparing the probability of sustaining the program across
districts. A higher proportion of districts are more vulnerable in indicators related to
financial resources, planning and human resources compared to other components
assessed.

Seventeen districts were judged most vulnerable based on an overall score for all program
components. Therefore, efforts to improve sustainability of the program should be
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directed to districts that are not performing well on available financial resources,
planning, logistics supply, and advocacy and community ownership and those that were
categorized as most vulnerable in terms of the overall sustainability assessment. Since the
vulnerable districts are scattered all over the regions of Tanzania mainland, it is important
to harmonize government and partner efforts to ensure that all of these districts are
supported to improve their likelihood of sustaining the program. Also, the key actors at
national level need to ensure timely procurement and delivery of supplies to districts.
Some of the best practices demonstrated by many districts should be shared with the more
vulnerable districts to help them improve their areas of vulnerability.

One of the key next steps should be sharing district experiences in acquiring and
allocating funds for the VAS and deworming program. Regular monitoring is important to
ensure that the best practices in all program components are maintained and the weak
ones addressed. Future supervision of the VAS program should include a checklist that
helps supervisors review the key program components, and records progress with some of
the indicators reflecting greatest vulnerability.
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ANNEX 1

District level sustainability assessment instrument: SCORING GUIDE

Indicators for activities and processes
Planning
Question
1.Has the council included VAS
and de-worming in the most recent
CCHP?
2.Is the money planned for the
upcoming VAS and de-worming
round greater or equal to 50% of
the estimated financial
requirement?

(Maximum score = 9 + 4 self scoring points)
Instructions
Response
SCORING
Review current CCHP plan
Yes
No
Score yes = 1
Score no = 0
Review current planning
budget in CCHP and
discussion with CHMT (for
requirement)

Total estimated need:
_____________Tsh
Total planned for VAS/deworming:
___________________Tsh
Total planned from basket:
___________________Tsh
% of need:____
% of total planned from
basket:________
Source:
UNICEF: Tsh.__________
Gov. Block Grant: Tsh.____
District council: Tsh.______
Basket Fund: Tsh. ________
Others (specify):
__________:Tsh. ________
__________Tsh. _______
Amount of money:
Tsh _______________

Score % of need > 50% = 1

Score very reliable = 2
Score reliable = 1
Score not reliable = 0
Score yes = 1
Score no = 0
Score yes = 1
Score no = 0
Score yes = 1
Score no = 0

2b. What were the sources of
planned funds (according to CCHP)
for the December 2006 round of
VAS and deworming campaigns?

Review current planning
budget in CCHP and
discussion with CHMT (for
the funding sources)

2c. How much money that was not
reflected in the CCHP was spent for
the December 2006 round of the
campaigns by your district?
3.Is the funding source/s reliable?

Review records of the
December 2006 rounds of the
services

4.Is there a VAS coordinator?

Record response

Very reliable
Not reliable
(circle one)
Yes
No

5.Is the VAS coordinator on the
planning team for CCHP?
6.Was VAS and de-worming noted
as a priority in the community plans
submitted as part of the CCHP
planning process for the most
recent planning year?

Review CCHP team list

Yes

Review notes, letters, other
materials from village
committees, review CCHP
planning meeting minutes

Yes
No
# letters, notes with
VAS:______
# letters, notes
reviewed:______

Record opinion of district
staff

Reliable

No

(Record yes if any mention
VAS or de-worming in any
community note)
With regard to planning, in your overall judgment, is the program likely to be sustainable?

Yes

Very likely

Somewhat likely
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Possibly

Score % of total planned
from basket >50% = 1

No scoring

Score # letters, notes
reviewed > 15 = 1

Score yes = 4
Score very likely = 3
Score somewhat likely = 2
Score possibly = 1
Score no = 0
No

Management and leadership
Question
7.What is the total number of
distribution sites used during the
most recent distribution?
8.Was this an adequate number?
9.If not, how many more are
needed?

(Maximum score = 14 + 4 self scoring points)

Instructions
Review VAS de-worming
implementation report (or
plan if report not available)
Record opinion of district
staff
Record opinion of district
staff

10.What is the average walking
time to the distribution site for this
district?
11.What % of all distribution sites
had at least 1 trained health
worker present for the distribution
during the most recent round?

Record opinion of district
staff

12.What was the maximum
number of children served at any
distribution site (include estimated
catchment population for site)?
13.What was the minimum
number of children served at any
distribution site (include estimated
catchment population for site)?
14.How many days were
distribution sites kept open for the
last round (# days)?
15.Was the distribution efficient?

Review VAS de-worming
plan and district facility
catchment records

Supplies
Budget release
Volunteer mobilization
Volunteer/staff work
CHMT assistance
Non-health district government
(CMT)
16.How simple is VAS and deworming distribution in your
district?
17.What part of the program is not
simple?
18.What are the specific ways that
the distribution is integrated with
other program activities?

Review VAS de-worming
report and district staffing
documents

as above

VAS de-worming plan

Record opinion of district
staff responsible for:
(procurement officer)
(DMO)
(VAS coordinator)
(VAS coordinator)
(VAS coordinator)
(DMO)
Record opinion of district
staff

Response
Total number of sites
used:___________
Yes

No

Total number of sites
needed:___________
% of need met: (#used/#
needed): _______
Average time
(minutes):______________

Record opinion of district
staff

Very likely

Somewhat likely

Efficiency score:________
(add scores below)
Score:____ Record 1 if yes,
0 if no
Score:____
Score:____
Score:____
Score:____
Score:____

Use efficiency score

Possibly

47

Score < 10 minutes = 1

Score > 80% of sites with 1 or
more trained staff = 1

With regard to management and leadership, in your overall judgment, is the program likely to be sustainable?

Yes

Score yes = 1
Score no = 0
Score > 80% of need met = 1

Total number of trained
staff available:_________
Total number of sites:_________________
% of sites with 1 or more
staff:__________
(opinion of district staff)
Maximum number served
for any site:____
Estimated catchment
population for this site: ___
Minimum number served
for any site:____
Estimated catchment
population for this site: ___
Total number of days sites
open:_________

Very simple
Simple
Not simple
(circle one)
Area of
difficulty:__________
Record areas of
integration:_____________

as above

No scoring

No

Score < 500 = 1

Score > 200 = 1

No scoring

(see above)
(see above)
(see above)
(see above)
(see above)
(see above)
Score very simple = 2
Score simple = 1
Score not simple = 0
No scoring
No scoring

Score yes = 4
Score very likely = 3
Score somewhat likely = 2
Score possibly = 1
Score no = 0

Logistics supply

(Maximum score = 10 + 4 self scoring points)

Question
19.Is there adequate
communication to facilitate
effective use of resources?
20.Are VAS and de-worming
supplies available at least two
months before the campaign?

Instructions
Record opinion of district
staff

Response
Yes
No

Review record from most
recent distribution round,
MSD delivery note

Yes
No
Date of receipt of
VAC:___________
Date of start of
round:____________
Yes
No

Score yes = 1
Score no = 0
Score yes = 1
Score no = 0

21.Is this lead-time for receipt
Record opinion of district
of supplies adequate?
staff
22.For the past 5 rounds, how
Review VAS de-worming
# times supplies received in time:many times were supplies
plans
______
received in adequate time?
(out of last 5 rounds)
Review tools, or record
Yes
No
23.Are there tools for
opinion
estimating capsule needs for
each round?
Yes
No
24.Do all DCCOs, DRCHCOs, Record opinion of district
# staff interviewed:_________
staff, or interview
DHO or responsible supply
individual staff
officer know how to use the
tools?
Record opinion of district
Yes
No
25.Were IEC materials and
staff
other communication efforts
available and used during last
distribution round?
Record opinion of district
Very reliable
Reliable
26.Is vehicle transportation of
staff or transport officer
Not reliable
VAC and de-worming tablets
reliable to sites within the
(circle one)
district?
Record opinion of district
Yes
No
27.Is there effective crossstaff
sectional sharing of
transportation resources, when
needed?
With regard to logistics supply, in your overall judgment, is the program likely to be sustainable?

Yes

Very likely

Somewhat likely

Possibly

Score yes = 1
Score no = 0
Score >2 = 1

Score yes = 1
Score no = 0
Score yes = 1
Score no = 0

Score yes = 1
Score no = 0

Score very reliable= 2
Score reliable = 1
Score not reliable = 0
Score yes = 1
Score no = 0

Score yes = 4
Score very likely = 3
Score somewhat likely = 2
Score possibly = 1
Score no = 0
No

Add as question for national level: Is vehicle transportation of VAC and de-worming tablets reliable to the
districts? (from minutes of national task force meetings)
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Supervision and monitoring (Maximum score = 9 + 4 self scoring points)
Question
28.Is VAS and de-worming
considered a ‘routine’ activity?
29.What percent of staff doing the
distribution at their duty station
receive an allowance for this work?

Instructions
Record opinion of
district staff
Review record
from most recent
distribution round

30.Does the district health staff think
VAS and de-worming is important?

Record opinion of
district staff

31.Does the district health staff think
the campaign should continue?
32.Would district health staff do the
distribution if they were not receiving
payment?
33.Were all distribution sites visited
by a supervisor by the end of the first
day?

Record opinion of
district staff
Record opinion of
district staff

34.What is the supervisor to site ratio
for the most recent round?

as above

Response
Yes
No
# of staff working at regular duty
site during distribution:_____
# of these paid an
allowance:____________
% paid:______
Very important Important
Not important
(circle one)
Yes
No
Yes

No

# sites visited by supervisor by
end of 1st day: ______
Total # sites: ________
% visited by end of 1st day:
_______
# supervisors used: _____
# sites: _____
Ratio
supervisors/sites:____________
____
Yes
No

Review record
from most recent
distribution round

Review district’s
supervision checklist
and interview district
individual
With regard to training, supervision and monitoring, in your overall judgment, is the program
likely to be sustainable?
35.Are twice-yearly VAS and
deworming services included in
district’s supervision checklist?

Yes

Very likely

Somewhat likely
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Possibly

Score yes = 1
Score no = 0
Score < 50% paid = 1

Score very important = 2
Score important = 1
Score not important = 0
Score yes = 1
Score no = 0
Score yes = 1
Score no = 0
Score > 50% = 1

Score < 1:10 = 1

Score Yes=1
Score No=0

Score yes = 4
Score very likely = 3
Score somewhat likely = 2
Score possibly = 1
Score no = 0
No

Advocacy and Community Ownership (Maximum score = 22 + 4 self scoring points)
Question
36.Are CHMT members aware of the
VAS and de-worming program?

Instructions
Record opinion of district
staff, or interview
individual staff

37.Knowledge about impact on child
mortality and morbidity?
38.Knowledge about cost-effectiveness?

as above

(circle one)
Yes
No

as above

Yes

39.Are heads of departments of the
District Council aware of the VAS and
de-worming program?

Record opinion of member
of council, or interview
individual members

40.Knowledge about impact on child
mortality and morbidity?
41.Knowledge about cost-effectiveness?

as above

Most aware
Some aware
None aware
(circle one)
# interviews conducted:_____
Yes
No

as above

Yes

42.Do community members know about
VAS and de-worming?

Record opinion of district
health staff, or interview
community leaders or
caregivers
Record opinion of district
health staff, or interview
community leaders

Most aware
Some aware
None aware
(circle one)
# interviews conducted:_____
# interviews conducted:_____

43.How does the community get
involved?

i) Planning these services
ii) Selecting service providers
iii) Provision of the services
iv) Follow up on those who miss the
services
v)Mobilize parents/caretakers
vi) Others contributions, e.g. facilities
like service table, accommodation to
service providers, service, house/premise
at which the services are providers ,etc
44.Is VAS and de-worming on the
agenda in village health committee
meetings?
45.Do community distributors report that
villages are involved in planning?
46.Is the community ready to contribute
food or funds to support the distribution?
47.If the program were stopped, would
community members protest?

Response
Most aware
None aware

Some aware

No

No

Very likely

Score yes = 1
Score no = 0
Score yes = 1
Score no = 0
Score most aware = 2
Score some aware = 1
Score none aware = 0
Score yes = 1
Score no = 0
Score yes = 1
Score no = 0
Score most aware = 2
Score some aware = 1
Score none aware = 0
Score yes = 1
Score no = 0

Yes
Yes
Yes
Yes

No
No
No
No

…….
……..
……..
………
………

Yes
Yes

No
No

………
………

Review health committee
minutes

Yes
No
# agendas reviewed:_____

Record opinion of district
health staff, or interview
distributor
Record opinion of district
health staff, or interview
community leaders
Record opinion of district
health staff, or interview
community leaders or
caregivers
Review minutes of
meetings with council

Yes

No

# interviews conducted:_____
Yes
No
# interviews conducted:_____
Yes
No

Score yes = 1
Score no = 0
Score # agenda reviewed>5=1
Score yes = 1
Score no = 0
Score yes = 1
Score no = 0
Score yes = 1
Score no = 0

# interviews conducted:_____

48.Was an advocacy presentation made
Yes
No
to the District Council during this
sustainability assessment?
With regard to advocacy and community ownership, in your overall judgment, is the program likely to be
sustainable?
Yes

Score most aware = 2
Score some aware = 1
Score none aware = 0

Somewhat likely

Possibly

Score yes = 1
Score no = 0
Score yes = 4, very likely = 3
Somewhat likely=2, possibly=1,
No = 0
No

To add to national level:
Is every member of the Regional health secretariat aware of the VAS and de-worming program?
Does every Regional health secretariat member know about VAS and de-worming impact on child mortality
and morbidity? Are all Regional health secretariat members aware of VAS as a cost effective intervention?
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Financial Resources (Maximum score = 11 + 4 self scoring points)
Question
49.Out of past 5 years, for how
many years has any funding
been included in the CCHP for
VAS?
50.Was the VAS/de-worming
distribution included in the
basket for the most recent
distribution round? (actual, not
planned)
51.For how many rounds has
more than 500,000 Tsh been
allocated from basket funds for
the distribution?

Instructions
Review of CCHP for
past 5 years

Response
# years reviewed: ______
# years funding included:_____

Review record from
most recent distribution
round

Yes

Review records
from at least the past 5
distribution rounds

# distribution round records
reviewed:_____ # with >500,000 Tsh
allocated___________

No

% for most recent round: ______
% for previous round: ______
% for previous round: ______
% for previous round: ______
% for previous round: ______
With regard to financial resources, in your overall judgment, is the program likely to be
sustainable?
52.What % of the estimated
need has been used from basket
funds for each of the past 5
distribution rounds?

Yes

Very likely

Review records
from past 5 distribution
rounds

Somewhat likely

Possibly
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Score > 3 = 3
Score 2-3 = 2
Score 1= 1
Score 0 = 0
Score yes = 1
Score no = 0

Score 3-5 = 2
Score 1-2 = 1
Score none = 0

Score > 50% = 1 for
each year (total 5
points)

Score yes = 4
Score very likely = 3
Score somewhat likely = 2
Score possibly = 1
Score no = 0
No

Human Resources (Maximum score = 4 + 4 self scoring points)
Question
53.Is there adequate manpower
for the distribution?
54.What is the current staff
vacancy rate?

Instructions
Record opinion of
district staff
Review district health
staffing records

Response
Yes
No
# staff positions:_____
# filled:___________
% filled: ______
Total district population: _______________
# staff used for distribution: ______
# volunteers used for distribution: ______
Ratio staff+volunteers/population: ______
Ratio staff / volunteers: ______

Score yes = 1
Score no = 0
Score > 80% = 1

Score staff + volunteer
Review record from
55.What was the ratio of
to population ratio > 1:
most recent
population to health staff plus
500 = 1
distribution round
volunteers used for the most
recent distribution?
data from above
No scoring
56.What was the ratio of formal
to staff to volunteer for the last
distribution round?
Score yes = 1
Record opinion of
Yes
No
57.Were social groups (CORPS,
Score no = 0
district staff
religious institutions, local
# of social groups used: _______
NGOs etc) used for mobilization
activities for the last
distribution?
With regard to human resources, in your overall judgment, is the program likely to be
Score yes = 4, Very likely = 3
sustainable?
Somewhat likely = 2,
Possibly = 1, No = 0
Yes
Very likely
Somewhat likely
Possibly
No
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Effectiveness (coverage) (Maximum score = 9 + 4 self scoring points)
Question
58.What was the district
coverage for the last
5distribution rounds?

Instructions
Review records
from past 5
distribution
rounds

Response
Coverage most recent round: _____%
Coverage from previous round: ______%
Coverage from previous round: ______%
Coverage from previous round: ______%
Coverage from previous round: ______%
Yes
No
# rounds in last 5 with >80%: _______

data from above
59.Has coverage of at least
80% been achieved for the
last 5 rounds?
60.Has coverage increased,
data from above Increased
Decreased
decreased or remained stable
(circle one)
over time?
data from above Maximum coverage: ____%
61.What has been the
Minimum coverage: ____%
maximum and minimum
Difference in coverage (maximum –
coverage achieved for the
minimum): _____percentage point difference
past 5 distribution rounds?
62.Is there a mop-up strategy Record opinion
Yes
No
following the distribution?
of district staff
63.If so, what does this
Record opinion
Describe method used:
entail?
of district staff
__________________________________
Record opinion
Yes (Explain)
No
64.Has the district council
of district staff
devised a strategy aiming at
sustaining and reducing costs
of running the program?
With regard to coverage, in your overall judgment, is the program likely to be sustainable?

Yes

Very likely

Somewhat likely

Possibly

Score > 80% = 1 for each
year (total score = 5)

Score yes = 1
Score no = 0
Score increased = 1
Score decreased = 0
Score difference in coverage
< 20 percentage points = 2

Score yes = 1
Score no = 0
No Scoring
No Scoring

Score yes = 4
Score very likely = 3
Score somewhat likely = 2
Score possibly = 1
Score no = 0
No

Sources of information
•
•
•
•
•
•
•
•
•
•
•

CCHP for past 5 years
CHMT work plan for past 5 years
VAS de-worming plans and reports for past 5 years
Logistics supply management documents
Minutes from CHMT meetings for current year
Minutes from District Council meetings for current year
Letters, minutes, and other material recording community input for health planning for current year
Report on district health budget spent, provided for past 5 years
Notes from interviews (district health staff, district council members, community leaders, caretakers)
District population report (most recent figures)
District health facility and staffing report (most recent report)
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